



Project Bid Revision Update



March 19, 2024

The bids received for the Ladyface Greenway Project on February 6, 2024, surpassed initial estimates, leaving minimal leeway for unforeseen circumstances. In a commitment to fiscal responsibility and adherence to budgetary constraints, the project team has redefined the project scope incorporating additional and deductive bid items. A revised bid package and Notice Inviting Bids (NIB) was released on Friday, March 15, 2024.

Please refer to the right for the updated construction schedule.

Updated Timeline

- | | |
|------------------------------|-----------------------|
| • Contractor Bids Advertised | March 15, 2024 |
| • Pre-bid Job Walk | March 26, 2024 |
| • Bids Closed | May 7, 2024 |
| • Award Contract | May/June 2024 |
| • Notice to Proceed | July/August 2024 |
| • Construction Duration | 18 months (1 ½ years) |



Stay Up To Date



@cityofagourahills

Have a Question?

1-844-LDY-FACE (539-3223)

contact@ladyfacegreenway.com

LadyfaceGreenway.com

Special Thanks

Funding provided by Metro, a partner in our community.

California State Department of Parks and Recreation.